
 
 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

  

    PPllaaiinnwweellll  NNoo..  22  DDaamm  AArreeaa  

TTiimmee--CCrriittiiccaall  RReemmoovvaall  AAccttiioonn  

Weekly Construction Update 
 
 

 

Work Completed: October 8 – October 14, 2009 

 Completed removal of resuspension control systems in Removal Area 1. 

 Completed installation of restoration stone and coir log in Removal Areas 1 and 2. 

 Began the installation of backfill, including the installation of a six-inch vegetative layer in  
Removal Area 1. 

 Began removal of resuspension control systems in Removal Area 2. 

 Completed installation of resuspension control systems in Removal Area 3A. 

 Continued excavation of targeted top-of-bank and floodplain soils from Removal Area 3A. 

 Began installation of resuspension control systems in Removal Area 4A. 

 Continued loading excavated material stockpiled at Staging Area 3 into trucks and transporting it 
to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 

 Completed the improvements to the temporary railroad crossing. The existing railroad crossing 
was extended to a width of 40 feet by Grand Elk Railroad. 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 945 27 

2009 Total 2,695 77 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 

Work Planned: October 15 – October 21, 2009 

 Continue the installation of backfill and six-inch vegetative layer in Removal Area 1. 

 Complete removal of resuspension control systems in Removal Area 2. 

 Complete excavation of targeted top-of-bank and floodplain soils from Removal Area 3A  

 Begin and complete installation of restoration stone and coir log in Removal Area 3A. 

 Complete installation of the resuspension control systems for Removal Area 4A. 

 Complete the excavation of targeted top-of-bank and floodplain soils from Removal Area 4A. 

 Begin installation of resuspension control systems for Removal Area 5A. 

 Begin the excavation of targeted top-of-bank and floodplain soils from Removal Area 5A. 

 Continue loading excavated material stockpiled at Staging Area 3 into trucks and transporting it to 
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is 
an estimate based 
on area and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the 
Plainwell No. 2 Dam 
Area Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 30 LPOs have been completed for the project to date. 

 

Weather Summary  

 No weather delays encountered. 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 40,000 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

 Testing Performed this Week?   No  Yes   Locations: Removal Areas 2 and 3A. 

Cleanup Standard Achieved?  N/A   Yes    No   Removal Area 2 complete.  Additional 

analytical pending in Removal Area 3A. 

 

Issues Encountered/Solutions Advanced 

 None. 
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Equipment on Site 

Equipment List Number Onsite 

Komatsu PC-400 Excavator 1 

Komatsu PC-300 HD Long Reach 2 

Komatsu PC-300 Excavator w/Shear Attachment 1 

Komatsu PC-300 Excavator  1 

Komatsu PC-200 Excavator 1 

John Deere JD-50 Mini-Excavator 1 

John Deere 450 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu 380 loader 2 

Pug Mill 1 

Sakai Smooth Drum Roller 1 

Track Mounted Man Basket 1 

Vermeer Chipper 1 

2,000 gallon water truck 1 

Komatsu 400 Off Road Truck 1 

Komatsu 300 Off Road Truck 2 

FAVCO 40-Ton Crane 1 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 10/8/09 10/9/09 10/10/09 10/11/09 10/12/09 10/13/09 10/14/09 

Terra Contracting Staff 14 14 10  14 14 14 

American Environmental Group         

US TRACKWORKS, LLC   5     

JF New 4    4 5 3 

Georgia-Pacific Staff        

Garry Griffith  X     X 

Chase Fortenberry        

Rich Garner        

Don Hunt (LE&A)        

ARCADIS Staff        

EJ Suardini  X X   X X  

Michelle Rumler      X X X 

Mike Kohagen X X X  X X X 

Ben Lawrence X X   X X X 

Nick Harmer     X X X 

Steve Garbaciak        X 

Scott Harcus X X      

Eric Hritsuk      X  

Oversight Personnel        

Sam Borries/USEPA OSC      X X 

Thomas Cook/USEPA OSC        

Weston Personnel X X   X X X 

Other Agency Staff        

Paul Bucholtz/MDEQ      X  

Sharon Hanshue/MDNR        

John Lerg/MDNR        

Lisa Williams/USFWS        
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Photos from October 8 – October 14, 2009 

 
Installing coir logs in Removal Area 1. 

 
Excavating targeted top of bank and floodplain soils 

in Removal Area 3A. 
 

 
Stockpiling topsoil in Removal Area 1. 

 

 
Improved railroad crossing on the access road to 

Staging Area 3. 
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Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 


